
BCT Meeting 
20 March 2001 

 
The meeting was held on Tuesday, 20 March 2001 at 9:00 am in the TNRCC Region 13 office in San Antonio, Texas. 
 
Members Present and Support Personnel: 
Name Organization Present Absent 
Brown, Leslie AFBCA/DK  X 
Buelter, Don AFBCA/DK X  
Callaway, Laurie BCA (KPMG)  X 
Farrell, Philip GKDA  X 
Landez, Norma AFBCA/DK  X 
Meshako, Chuck AFBCA/DK  X 
Neff, Richelle UNITEC X  
Peck, Walter AFBCA/DK X  
Power, Abigail TNRCC X  
Price, Lisa Marie EPA X  
Rohne, Russell AFBCA/DK X  
Ryan, William AFBCA/DK X  
Stankosky, Laura EPA X  
Stough, Mark AFBCA/DK X  
Underwood, Tim BCA (KPMG) X  
Weegar, Mark TNRCC X  
Wehner, Ellie TNRCC  X 
 
 
Dates for upcoming meetings: 
 

April 10, 2001 
May 8, 2001 
June 12, 2001 
July 10, 2001 
August 14, 2001 



 BCT MINUTES 
20 March 2001 

 
Item # Lead Support Discussion Topic Comments How will we know 

it’s done? 
Disposition 

1. Underwood, 
T. 

BCT 
Members 

Redevelopment Update Update the BCT regarding 
redevelopment status at Kelly 
AFB. 
 

Team receives update. Closed.  Construction of the new Boeing hanger is on going.  Construction of 
the new administrative building inside the main gate is almost complete.  The 
building should be ready for occupancy by the end of March 2001.  GKDA 
and Union Pacific Railroad met to discuss expanding the railyard into East 
Kelly.  Expansion into East Kelly would accelerate demolition of the old 
warehouses located in the expansion area.  Kelly AFB continues to wind 
down as the closure date approaches.  A majority of the buildings on base 
will be vacated by the end of April 2001. 
 

2. Peck, W. Stoker, M. 
Goodson, B. 
 

Zone 4 RFI/CMS Provide an overview of the RFI 
report. 
 

Presentation is complete. Closed.  Presented the objectives of the RFI and discussed the results and 
recommendations in the RFI report.  The RFI focused on 4 soil sites and two 
groundwater sites on Zone 4.  Nature and extent of contamination was 
defined for all soil and groundwater sites.  The human health risk assessment 
and ecological risk assessment determined that the sites did not pose a threat 
to human health and the environment.  However, the EPA suggested that a 
Tier 2 Ecological Risk Assessment should be conducted on Six-mile creek.  
The Zone 4 CMS is underway. 
 

3. Stough, M. CH2M Hill Compliance Plan 
Monitoring Requirements 

Present historical SVOC data 
and discuss requirements to 
eliminate SVOC sampling. 
 

Discussion is complete. Closed.  Reviewed the SVOC study data presented at the September 2000 
BCT meeting.  As a result of the September 2000 BCT meeting, the Air 
Force revisited the SVOC data and identified SVOC data from compliance 
plan wells and non-compliance plan wells.   Out of 139 compliance plan 
wells sampled, only 38 wells had SVOC detections.  The Air Force proposed 
to continue sampling the compliance plan wells for SVOCs but eliminate 
sampling SVOCs from the non-compliance plan, wells which are being 
sampled voluntarily.  Compliance plan well SVOC sampling will be 
evaluated in individual Corrective Measure Implementation work plans. 
 

4. Hampton, R. SAIC Site E-1RFI Provide an overview of the RFI 
report. 
 

Presentation is complete. Closed.  The Air Force reviewed historical data to determine the location of a 
possible sludge source.  The Air Force found two soil borings containing 
sludge out of 75 soil borings installed in 1984.  The Air Force presented 
recent data indicating elevated levels of VOCs, SVOCs and metals at site E-1 
that do not appear to be linked to the sludge identified in the 1984 borings.  
The CMS will evaluate alternatives to address the soil and groundwater 
contamination. 
 

5. Rohne, R.  Zone 5 Update Discuss recent fieldwork results.
 

Discussion is complete. Closed.  Presented recent field data that indicates there is very little water 
under the northern section of Zone 5.  The alternatives selected in the Zone 5 
CMS consisted of pump and treat technologies to address the source area and 
to provide perimeter control.  Pump and treat technologies will not be 
effective at the source or the perimeter if there is very little groundwater in 
the area.  The Air Force is planning to evaluate and select different 
technologies for source and perimeter control.  
 

6. Buelter, D.  Zone 4 IRA Discuss potential testing of 
potassium permanganate or 
vegetable oil injection to treat 
the source area on east Kelly. 
 

Discussion is complete. Closed.  The Air Force is evaluating innovative technologies to reduce 
concentrations of VOCs at site SS051.  The two technologies being evaluated 
are bioaugmentation and oxidation.  Based upon past studies at other bases, 
the preferred option is bioaugmentation utilizing vegetable oil injection.  The 
vegetable oil provides a long-term carbon source (approximately one-year) to 
biodegrade the VOCs with a one-time injection.   
 



Item # Lead Support Discussion Topic Comments How will we know 
it’s done? 

Disposition 

7. Ryan, W. Buelter, D. 
 

Peer Review Discussion Discuss FY 2002 peer review 
projects. 

Discussion is complete. Closed.  Provided an overview of the peer review process and identified 
projects to be peer reviewed.  The Kelly AFB peer review is scheduled for 
27-30 March 2001. 
 

8. Ryan, W. Buelter, D. 
Peck, W. 

. 

Zone Updates 
 
 

Provide team with update of 
current activities in Zones 2, 3 
and 4. 

Team receives updates. Closed.  Handouts were distributed for Zones 2, 3 and 4. 
 

9. Ryan, W. Weegar, M. 
Price, L. 

List of Future Deliverables 
(Regulators/RAB)  

Each month, provide a list of 
upcoming documents for 
review.  

Team receives list of 
upcoming documents for 
review. 

Closed.  Handout was distributed. 
 
 

10. Ryan, W. BCT 
Members 

Begin April Agenda 
 
 

Each month, begin to establish 
the next month’s agenda at the 
end of the BCT meeting.  

Team approves agenda 
items. 

Closed.   April agenda items include: 
• Building 258 Response to Comments 
 
 

 


